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ESTIMATE RUN 09/16/2013

ESTIMATE SUMMARY 08:04:52

CONTID: C18149         ESTIMATE NO: 0017 PROG 2005

PCN: 18149-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PECOS OVER I-70 PERCENT TIME:

PROJECT NO: FBR0704-224                   

PECOS OVER I-70

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING 09/09/2013 DATE TIME STARTED 11/05/2012

7926 S. PLATTE CANYON RD DATE LET 09/26/2012 DATE WORK BEGAN

 DATE AWARDED 10/15/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/02/2012 DATE ACCEPTED

LITTLETON CO 80128     303-979-9330 DATE NOTICE TO PROCEED 11/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,257,424.73 PARTICIPATING $ $ 2,747,780.89

AWARD PROJECT AMT: 13,371,243.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -61,096.82

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.08

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.25%

2,875,426.79

2,747,780.89

2,686,684.07

2,686,684.07

$

$

$

$

15,307,791.94

74,206.00

15,381,997.94

36,102.66

15,418,100.60

-200,568.65

0.00

15,217,531.95

0.00

AMOUNT DUE 15,217,531.95 2,686,684.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,686,684.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

309.0 TIME ALLOW: 9/25/2013 ??:??:??

ORIG TIME ALLOW: 8/1/2013 ??:??:??
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 758.000

0.000

202-00190  
 

758.000

SY  

8.96013 6,791.78758.000

0.00

0010 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

13,107.00000 13,107.001.000

0.00

0015 Aggregate Base Course (Class 4) 1,196.650

0.000

304-04000  
 

1,243.000

TON 

22.61468 27,061.861,196.650

0.00

0020 Aggregate Base Course (Class 5) 890.490

0.000

304-05000  
 

2,072.000

TON 

17.94127 15,976.52890.490

0.00

0025 Aggregate Base Course (Class 6) 7,089.350

0.000

304-06000  
 

7,089.350

TON 

23.30023 165,183.497,089.350

0.00

0030 *Hot Mix Asphalt (Patching) (Asphalt) 210.980

0.000

403-00720  
 

254.000

TON 

123.60000 26,077.13210.980

0.00

0035 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 248.450

0.000

403-33841  
 

269.000

TON 

93.73000 23,287.22248.450

0.00

0040 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 307.610

0.000

403-34871  
 

512.000

TON 

124.37250 38,258.22307.610

0.00

0045 *Emulsified Asphalt (CSS-1) 0.000

0.000

411-10251  
 

255.000

GAL 

4.22300 0.000.000

0.00

0050 *Concrete Pavement (6 Inch) 42.000

0.000

412-00600  
 

408.000

SY  

39.45361 1,657.0542.000

0.00

0055 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000

SY  

48.18528 0.000.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Concrete Pavement (10 Inch) 140.000

0.000

412-01000  
 

140.000

SY  

61.90324 8,666.45140.000

0.00

0065 *Concrete Pavement (11-1/2 Inch) 9,251.000

0.000

412-01150  
 

10,320.000

SY  

62.45894 577,807.659,251.000

0.00

0070 *Concrete Pavement (11-1/2 Inch) (Fast Track) 569.000

0.000

412-01152  
 

569.000

SY  

75.03600 42,695.48569.000

0.00

0075 Drilled Caisson (18 Inch) 6.000

0.000

503-00018  
 

12.000

LF  

127.50000 765.006.000

0.00

0080 *Drilled Caisson (36 Inch) 36.000

0.000

503-00036  
 

36.000

LF  

239.31054 8,615.1836.000

0.00

0085 *Drilled Caisson (48 Inch) 31.000

0.000

503-00048  
 

31.000

LF  

665.39438 20,627.2331.000

0.00

0090 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

210.000

LF  

117.08025 0.000.000

0.00

0095 Reinforcing Steel 0.000

975.000

602-00000  
 

1,661.000

LB  

0.75624 737.33975.000

737.33

0100 *16 Foot Gate Double (Chain Link) 1.000

0.000

607-60266  
 

2.000

EACH

797.07950 797.081.000

0.00

0105 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

15.000

EACH

132.60000 0.000.000

0.00

0110 *2 Inch Electrical Conduit (Bored) 1,900.000

0.000

613-00206  
 

1,900.000

LF  

12.64800 24,031.201,900.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *3 Inch Electrical Conduit (Bored) 280.000

0.000

613-00306  
 

280.000

LF  

19.58400 5,483.52280.000

0.00

0120 *2 Inch Electrical Conduit (Plastic) 2,000.000

0.000

613-01200  
 

2,000.000

LF  

8.16000 16,320.002,000.000

0.00

0125 *Pull Box (24"x36"x24") 2 0.000

0.000

613-07023  
 

4.000

EACH

1,438.20000 0.000.000

0.00

0130 *Wiring 0.330

0.000

613-10000  
 

0.330

L S 

58,344.00000 19,253.520.330

0.00

0135 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

1.000

EACH

3,417.00000 0.000.000

0.00

0140 *Variable Message Sign LED (Overhead) 1.000

0.000

614-10147  
 

1.000

EACH

8,568.00000 8,568.001.000

0.00

0145 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

2.000

EACH

32,459.62500 0.000.000

0.00

0150 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 1.000

0.000

614-32000  
 

1.000

EACH

37,995.37500 37,995.381.000

0.00

0155 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000

0.000

614-32400  
 

5.000

EACH

48,616.14000 97,232.282.000

0.00

0160 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

4.000

EACH

586.50000 0.000.000

0.00

0165 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

15.000

EACH

795.60000 0.000.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

2.000

EACH

19,686.00000 0.000.000

0.00

0175 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

4,212.60000 0.000.000

0.00

0180 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

1.000

EACH

26,214.00000 26,214.001.000

0.00

0185 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

1.000

EACH

26,662.80000 26,662.801.000

0.00

0190 *Traffic Signal Pedestal Pole Aluminum 1.000

0.000

614-84100  
 

2.000

EACH

2,142.00000 2,142.001.000

0.00

0195 *Telemetry (Field) 0.000

0.000

614-86105  
 

2.000

EACH

6,120.00000 0.000.000

0.00

0200 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

0.000

0.000

614-86239  
 

2.000

EACH

3,060.00000 0.000.000

0.00

0205 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,000.000

0.000

614-87010  
 

2,000.000

LF  

2.65200 5,304.002,000.000

0.00

0210 *Optical Transceiver 4.000

0.000

614-87020  
 

4.000

EACH

6,018.00000 24,072.004.000

0.00

0215 *Fiber Optic Cable (Single Mode) (144 Strands) 1,500.000

0.000

614-87498  
 

1,500.000

LF  

4.69200 7,038.001,500.000

0.00

CAT 1,278,428.37737.331,746,797.15CURRENT AMT0200 $ $ $
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0220 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

8,090.76909 8,090.771.000

0.00

0225 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

18,144.78297 18,144.781.000

0.00

0230 Tree Trimming 0.000

0.000

202-00008  
 

0.000

HOUR

105.00000 0.000.000

0.00

0235 Removal of Tree 9.000

0.000

202-00010  
 

9.000

EACH

404.22597 3,638.039.000

0.00

0240 *Removal of Inlet 20.000

0.000

202-00019  
 

20.000

EACH

491.15931 9,823.1920.000

0.00

0245 *Removal of Manhole 6.000

0.000

202-00021  
 

6.000

EACH

792.98824 4,757.936.000

0.00

0250 *Removal of Fire Hydrant 2.000

0.000

202-00031  
 

2.000

EACH

1,466.30000 2,932.602.000

0.00

0255 *Removal of Valve 7.000

0.000

202-00032  
 

7.000

EACH

686.32000 4,804.247.000

0.00

0260 Removal of Pipe 922.000

0.000

202-00035  
 

1,847.000

LF  

17.52261 16,155.85922.000

0.00

0265 Removal of Delineator 0.000

15.000

202-00090  
 

15.000

EACH

5.10000 76.5015.000

76.50

0270 *Removal of Sidewalk 1,127.000

0.000

202-00200  
 

1,127.000

SY  

10.55336 11,893.641,127.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0275 *Removal of Curb and Gutter 3,612.000

17.000

202-00203  
 

3,629.000

LF  

5.09465 18,488.483,629.000

86.61

0280 *Removal of Concrete Pavement 9,112.000

11.000

202-00210  
 

9,191.000

SY  

13.69917 124,977.539,123.000

150.69

0285 *Removal of Asphalt Mat 7,412.000

0.000

202-00220  
 

7,581.000

SY  

7.66261 56,795.277,412.000

0.00

0290 Removal of Asphalt Mat (Planing) 208.000

2,612.000

202-00240  
 

2,958.000

SY  

3.11969 8,797.532,820.000

8,148.63

0295 *Removal of Pavement Marking 2,090.000

0.000

202-00250  
 

2,090.000

SF  

1.51500 3,166.352,090.000

0.00

0300 *Removal of Light Standard 22.000

0.000

202-00700  
 

27.000

EACH

526.44331 11,581.7522.000

0.00

0305 *Removal of Existing Lighting System 1.000

0.000

202-00725  
 

1.000

L S 

5,247.90000 5,247.901.000

0.00

0310 Removal of Ground Sign 31.000

2.000

202-00810  
 

40.000

EACH

66.30000 2,187.9033.000

132.60

0315 Removal of Sign (Special) 1.000

0.000

202-00815  
 

1.000

EACH

250.00000 250.001.000

0.00

0320 Removal of Sign Panel 3.000

0.000

202-00821  
 

9.000

EACH

65.00000 195.003.000

0.00

0325 *Removal of Dynamic Message Sign 1.000

0.000

202-00823  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0330 *Removal of Pull Box 2.000

0.000

202-00827  
 

2.000

EACH

104.04000 208.082.000

0.00

0335 *Removal of Fence 446.000

0.000

202-01000  
 

446.000

LF  

4.16150 1,856.03446.000

0.00

0340 *Removal of Guardrail Type 3 1,321.000

0.000

202-01130  
 

1,321.000

LF  

2.58825 3,419.081,321.000

0.00

0345 Removal of Median Barrier 3,030.000

0.000

202-01180  
 

3,030.000

LF  

16.06034 48,662.833,030.000

0.00

0350 Plug Culvert 1.000

0.000

202-04001  
 

1.000

EACH

738.36869 738.371.000

0.00

0355 Clean Valve Box 0.000

0.000

202-04005  
 

0.000

EACH

162.59069 0.000.000

0.00

0360 *Clean Inlet 19.000

0.000

202-04010  
 

19.000

EACH

650.36274 12,356.8919.000

0.00

0365 Unclassified Excavation (Complete In Place) 2,534.000

1,804.000

203-00010  
 

4,338.000

CY  

45.73325 198,390.844,338.000

82,502.78

0370 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

42.27497 0.000.000

0.00

0375 Proof Rolling 1.000

0.000

203-01100  
 

16.000

HOUR

127.16593 127.171.000

0.00

0380 *Potholing 137.500

2.000

203-01597  
 

139.500

HOUR

197.20897 27,510.65139.500

394.42
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0385 Topsoil 47.000

0.000

207-00205  
 

1,600.000

CY  

37.48996 1,762.0347.000

0.00

0390 *Erosion Log (12 Inch) 2,185.000

0.000

208-00002  
 

2,300.000

LF  

3.99345 8,725.692,185.000

0.00

0395 *Silt Fence 312.000

0.000

208-00020  
 

312.000

LF  

1.36485 425.83312.000

0.00

0400 *Gravel Bag 3,093.500

0.000

208-00034  
 

3,093.500

LF  

1.16265 3,596.663,093.500

0.00

0405 *Check Dam 0.000

0.000

208-00040  
 

0.000

EACH

473.14800 0.000.000

0.00

0410 Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

2,398.50000 9,594.004.000

0.00

0415 *Storm Drain Inlet Protection 59.000

0.000

208-00050  
 

70.000

EACH

124.35300 7,336.8359.000

0.00

0420 *Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000

LF  

18.70350 0.000.000

0.00

0425 Vehicle Tracking Pad 8.000

0.000

208-00070  
 

11.000

EACH

1,005.57702 8,044.628.000

0.00

0430 Removal and Disposal of Sediment (Labor) 146.800

156.300

208-00103  
 

303.100

HOUR

125.11262 37,921.64303.100

19,555.10

0435 Removal and Disposal of Sediment (Equipment) 54.500

0.000

208-00105  
 

90.000

HOUR

68.20113 3,716.9654.500

0.00
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0440 Sweeping (Sediment Removal) 303.500

41.500

208-00106  
 

400.000

HOUR

150.00000 51,750.00345.000

6,225.00

0445 Removal of Trash 86.500

15.500

208-00107  
 

150.000

HOUR

29.19375 2,977.76102.000

452.50

0450 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000

DAY 

0.00010 0.000.000

0.00

0455 Temporary Diversion 0.000

0.000

208-00301  
 

0.000

LF  

4.30868 0.000.000

0.00

0460 Adjust Manhole 12.000

0.000

210-04010  
 

12.000

EACH

770.71200 9,248.5412.000

0.00

0465 *Modify Manhole 4.000

0.000

210-04015  
 

4.000

EACH

4,145.97360 16,583.894.000

0.00

0470 *Modify Inlet 0.000

2.000

210-04020  
 

5.000

EACH

4,168.41360 8,336.832.000

8,336.83

0475 Adjust Valve Box 14.000

0.000

210-04050  
 

14.000

EACH

299.52300 4,193.3214.000

0.00

0480 *Seeding (Native) 0.700

0.000

212-00006  
 

3.000

ACRE

843.17400 590.220.700

0.00

0485 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

3.000

ACRE

692.53500 0.000.000

0.00

0490 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000

CF  

5.59727 0.000.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0495 *Mulch Tackifier 66.000

-66.000

213-00061  
 

600.000

LB  

2.42640 0.000.000

-160.14

0500 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

576.000

SF  

3.04423 0.000.000

0.00

0505 *Soil Binder 6.730

0.700

213-00100  
 

7.430

ACRE

646.02900 4,800.007.430

452.22

0510 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000

EACH

785.54700 0.000.000

0.00

0515 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

513.58800 0.000.000

0.00

0520 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

19.000

EACH

440.79600 0.000.000

0.00

0525 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

14,325.000

SY  

1.66815 0.000.000

0.00

0530 *Herbicide Treatment 0.000

0.000

217-00020  
 

30.000

HOUR

84.41850 0.000.000

0.00

0535 Monitoring Technician 0.000

0.000

250-00050  
 

5.000

HOUR

98.00000 0.000.000

0.00

0540 *Drilled Caisson (42 Inch) 0.000

36.100

503-00042  
 

37.000

LF  

308.42882 11,134.2836.100

11,134.28

0545 Drilled Caisson (48 Inch) 40.000

64.900

503-00048  
 

104.900

LF  

665.39438 69,799.87104.900

43,184.10
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0550 *Drilled Caisson (54 Inch) 0.000

40.700

503-00054  
 

40.700

LF  

719.64750 29,289.6540.700

29,289.65

0555 Riprap (12 Inch) 0.000

0.000

506-00212  
 

30.000

CY  

48.60306 0.000.000

0.00

0560 *Grouted Rubble Slope and Ditch Paving 0.000

0.000

507-00300  
 

0.000

CY  

849.99765 0.000.000

0.00

0565 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,229.000

0.000

603-01185  
 

1,229.000

LF  

63.44400 77,972.681,229.000

0.00

0570 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,218.000

24.000

603-01245  
 

1,242.000

LF  

81.77340 101,562.561,242.000

1,962.56

0575 *3 Inch Plastic Pipe 0.000

0.000

603-50003  
 

54.000

LF  

41.60580 0.000.000

0.00

0580 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

3,217.05960 3,217.061.000

0.00

0585 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000

EACH

3,992.16780 0.000.000

0.00

0590 *Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1.000

EACH

3,499.64040 3,499.641.000

0.00

0595 *Inlet Type 13 (Double) (5 Foot) 1.000

0.000

604-13505  
 

1.000

EACH

6,197.76480 6,197.761.000

0.00

0600 *Inlet Type 16 (5 Foot) 4.000

1.000

604-16005  
 

5.000

EACH

3,407.82000 17,039.105.000

3,407.82
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0605 *Inlet Type R  L 5 (5 Foot) 4.000

0.000

604-19105  
 

4.000

EACH

4,313.64120 17,254.564.000

0.00

0610 *Inlet Type R  L 5 (10 Foot) 8.000

1.000

604-19110  
 

9.000

EACH

6,426.36720 57,837.309.000

6,426.37

0615 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

1.000

EACH

5,634.09240 5,634.091.000

0.00

0620 *Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

2.000

EACH

6,294.31800 12,588.642.000

0.00

0625 *Inlet Type R Special (5 Foot) 1.000

0.000

604-19405  
 

1.000

EACH

3,839.08620 3,839.091.000

0.00

0630 *Manhole Slab Base (Special) 2.000

0.000

604-30000  
 

2.000

EACH

13,913.74860 27,827.502.000

0.00

0635 *Manhole Slab Base (5 Foot) 3.000

0.000

604-30005  
 

3.000

EACH

3,877.89720 11,633.693.000

0.00

0640 *Manhole Slab Base (10 Foot) 6.000

1.000

604-30010  
 

7.000

EACH

4,354.46160 30,481.237.000

4,354.46

0645 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000

EACH

5,318.21880 0.000.000

0.00

0650 *Manhole Box Base (Special) 1.000

0.000

604-31000  
 

1.000

EACH

10,684.04100 10,684.041.000

0.00

0655 *Guardrail Type 3 (6-3 Post Spacing) 0.000

482.000

606-00301  
 

1,463.000

LF  

15.42800 7,436.30482.000

7,436.30
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0660 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

1,994.000

LF  

74.53529 0.000.000

0.00

0665 Guardrail Type 7 (Style CE) 105.000

0.000

606-00740  
 

669.000

LF  

97.93370 10,283.04105.000

0.00

0670 *End Anchorage Type 3D 0.000

5.000

606-01340  
 

6.000

EACH

659.90225 3,299.515.000

3,299.51

0675 *Transition Type 3G 0.000

3.000

606-01370  
 

5.000

EACH

1,046.16050 3,138.483.000

3,138.48

0680 *Transition Type 3J 0.000

1.000

606-01385  
 

1.000

EACH

684.76975 684.771.000

684.77

0685 *End Anchorage (Flared) 0.000

2.000

606-02005  
 

4.000

EACH

1,529.70650 3,059.412.000

3,059.41

0690 Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000

LF  

153.53152 0.000.000

0.00

0695 *Fence (Plastic) 707.000

0.000

607-11525  
 

707.000

LF  

2.84200 2,009.29707.000

0.00

0700 *Fence (Special) 0.000

326.000

607-11530  
 

326.000

LF  

194.82925 63,514.34326.000

63,514.34

0705 *Fence (Temporary) 3,921.000

0.000

607-11580  
 

3,921.000

LF  

4.82125 18,904.123,921.000

0.00

0710 *Fence Chain Link (72 Inch) 20.000

127.000

607-53172  
 

573.000

LF  

33.79950 4,968.53147.000

4,292.54
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0715 *Concrete Sidewalk 661.000

490.000

608-00000  
 

1,151.000

SY  

40.55009 46,673.151,151.000

19,869.54

0720 *Concrete Sidewalk (6 Inch) 45.000

0.000

608-00006  
 

172.000

SY  

40.70099 1,831.5445.000

0.00

0725 *Concrete Curb Ramp 116.000

21.000

608-00010  
 

179.000

SY  

151.40247 20,742.14137.000

3,179.45

0730 *Reinforced Grass/Concrete Porous Pavement 0.000

0.000

608-00100  
 

0.000

SY  

158.87707 0.000.000

0.00

0735 *Curb and Gutter Type 2 (Section I-B) 1,014.000

1,989.000

609-21010  
 

3,003.000

LF  

15.34432 46,078.993,003.000

30,519.85

0740 *Curb and Gutter Type 2 (Section II-B) 774.000

1,889.000

609-21020  
 

2,663.000

LF  

16.42907 43,750.612,663.000

31,034.51

0745 *Curb and Gutter Type 2 (Section II-M) 1,069.000

335.000

609-21021  
 

1,638.000

LF  

18.58004 26,086.381,404.000

6,224.31

0750 *Gutter Type 2 (4 Foot) 110.000

0.000

609-24004  
 

110.000

LF  

28.44179 3,128.60110.000

0.00

0755 *Curb (Median) (Special) 0.000

1,280.000

609-40130  
 

1,280.000

LF  

26.42591 33,825.161,280.000

33,825.16

0760 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

11,313.000

SF  

6.05965 0.000.000

0.00

0765 *Delineator (Type I) 0.000

0.000

612-00001  
 

61.000

EACH

16.32000 0.000.000

0.00
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0770 *Delineator (Type II) 0.000

0.000

612-00002  
 

31.000

EACH

17.34000 0.000.000

0.00

0775 *Delineator (Type III) 0.000

0.000

612-00003  
 

29.000

EACH

18.36000 0.000.000

0.00

0780 *2 Inch Electrical Conduit 3,505.000

0.000

613-00200  
 

6,440.000

LF  

7.14000 25,025.703,505.000

0.00

0785 *2 Inch Electrical Conduit (Bored) 1,265.000

0.000

613-00206  
 

1,265.000

LF  

12.64800 15,999.721,265.000

0.00

0790 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

1,370.000

LF  

5.10000 0.000.000

0.00

0795 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

130.000

LF  

19.58400 0.000.000

0.00

0800 *1 Inch Electrical Conduit (Plastic) 223.000

33.000

613-01100  
 

256.000

LF  

4.08000 1,044.48256.000

134.64

0805 *2 Inch Electrical Conduit (Plastic) 1,438.000

0.000

613-01200  
 

4,480.000

LF  

8.16000 11,734.081,438.000

0.00

0810 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

690.000

LF  

20.40000 0.000.000

0.00

0815 *Pull Box (18"x12"x8") 6.000

0.000

613-07018  
 

7.000

EACH

612.00000 3,672.006.000

0.00

0820 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

8.000

EACH

1,438.20000 1,438.201.000

0.00
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0825 *Wiring 0.000

0.540

613-10000  
 

0.670

L S 

58,344.00000 31,505.760.540

31,505.76

0830 *Light Standard Steel (35 Foot) 14.000

22.000

613-32350  
 

49.000

EACH

4,325.63640 155,722.9136.000

95,164.00

0830 MATERIAL ALLOWANCE 25-Galv_and_24-Green_Light_Std 35.000

-22.000EACH

2,777.12801 36,102.6613.000

-61,096.82

0835 *Light Standard Foundation 16.000

21.000

613-40010  
 

49.000

EACH

1,305.60000 48,307.2037.000

27,417.60

0840 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

2.000

EACH

2,713.20000 0.000.000

0.00

0845 *Temporary Lighting 1.000

0.000

613-50210  
 

1.000

L S 

47,328.00000 47,328.001.000

0.00

0850 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

4.000

EACH

2,958.00000 0.000.000

0.00

0855 *Luminaire High Pressure Sodium (250 Watt) 16.000

13.000

613-70250  
 

41.000

EACH

1,017.51120 29,507.8229.000

13,227.65

0860 *Luminaire High Pressure Sodium (400 Watt) 2.000

8.000

613-70400  
 

10.000

EACH

1,275.00000 12,750.0010.000

10,200.00

0865 *Sign Panel (Class I) 0.000

162.000

614-00011  
 

168.000

SF  

16.32000 2,643.84162.000

2,643.84

0870 *Sign Panel (Class II) 0.000

628.750

614-00012  
 

858.000

SF  

21.42000 13,467.83628.750

13,467.83
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0875 *Sign Panel (Class III) 0.000

857.000

614-00013  
 

1,035.000

SF  

38.24700 32,777.68857.000

32,777.68

0880 *Steel Sign Post (2x2 Inch Tubing) 0.000

188.000

614-00216  
 

188.000

LF  

14.28000 2,684.64188.000

2,684.64

0885 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

570.000

614-01582  
 

671.000

LF  

38.76000 22,093.20570.000

22,093.20

0890 Rumble Strip 0.000

0.000

614-80385  
 

0.000

LF  

0.75000 0.000.000

0.00

0895 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,660.000

0.000

614-87010  
 

3,650.000

LF  

2.65200 4,402.321,660.000

0.00

0900 Fiber Optic Cable (Single Mode) (144 Strands) 1,955.000

0.000

614-87498  
 

1,955.000

LF  

4.69200 9,172.861,955.000

0.00

0905 *Connect To Existing Waterline 4.000

0.000

619-00007  
 

4.000

EACH

2,408.68776 9,634.754.000

0.00

0910 *12 Inch Waterline (Fittings) 4.000

0.000

619-00008  
 

4.000

EACH

1,900.58358 7,602.334.000

0.00

0915 *12 Inch Ductile Iron Pipe 8.000

0.000

619-06120  
 

8.000

LF  

82.79526 662.368.000

0.00

0920 *20 Inch Welded Steel Pipe (Special) 26.000

0.000

619-10201  
 

26.000

LF  

919.71807 23,912.6726.000

0.00

0925 *6 Inch Plastic Pipe 67.000

0.000

619-50480  
 

67.000

LF  

48.58698 3,255.3367.000

0.00
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0930 *8 Inch Plastic Pipe 65.000

0.000

619-50640  
 

65.000

LF  

39.94974 2,596.7365.000

0.00

0935 *12 Inch Plastic Pipe 951.000

0.000

619-50960  
 

951.000

LF  

95.90142 91,202.25951.000

0.00

0940 *12 Inch Plastic Pipe (Fusible) 207.000

0.000

619-50962  
 

207.000

LF  

219.31776 45,398.78207.000

0.00

0945 *6 Inch Gate Valve 3.000

0.000

619-75048  
 

3.000

EACH

1,517.82960 4,553.493.000

0.00

0950 *8 Inch Gate Valve 2.000

0.000

619-75064  
 

2.000

EACH

1,905.40320 3,810.812.000

0.00

0955 *12 Inch Gate Valve 5.000

0.000

619-75096  
 

5.000

EACH

3,171.26988 15,856.355.000

0.00

0960 *6 Inch Fire Hydrant 2.000

0.000

619-78048  
 

3.000

EACH

4,667.88714 9,335.772.000

0.00

0965 *12 Inch Expansion Joint (Single Slip) 1.000

0.000

619-79070  
 

1.000

EACH

12,322.89660 12,322.901.000

0.00

0970 *Detour Pavement 2,260.000

0.000

621-00450  
 

2,260.000

SY  

60.98280 137,821.132,260.000

0.00

0975 Bollard 0.000

0.000

622-00270  
 

2.000

EACH

600.00000 0.000.000

0.00

0980 *Sprinkler System 0.320

0.000

623-09900  
 

1.000

L S 

52,687.22592 16,859.910.320

0.00
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0985 Construction Surveying 0.900

0.050

625-00000  
 

1.000

L S 

320,011.70780 304,011.120.950

16,000.59

0990 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

371,800.04050 371,800.041.000

0.00

0995 *Public Information Services 0.900

0.050

626-01000  
 

1.000

L S 

33,680.33194 31,996.320.950

1,684.02

1000 *Epoxy Pavement Marking 0.000

41.000

627-00005  
 

73.000

GAL 

111.10000 4,555.1041.000

4,555.10

1005 *Pavement Marking Paint (Waterborne) 102.000

0.000

627-00011  
 

120.000

GAL 

32.32000 3,296.64102.000

0.00

1010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

340.000

627-01010  
 

1,190.000

SF  

17.42250 5,923.65340.000

5,923.65

1015 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

3,712.000

627-02010  
 

5,980.000

SF  

11.36250 42,177.603,712.000

42,177.60

1020 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

1,049.000

SF  

16.41250 0.000.000

0.00

1025 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

467.000

SF  

12.87750 0.000.000

0.00

1030 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

1,521.000

627-30405  
 

1,521.000

SF  

17.67500 26,883.681,521.000

26,883.68

1035 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

749.000

627-30410  
 

749.000

SF  

12.62500 9,456.13749.000

9,456.13
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1040 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

14.000

EACH

325.00000 0.000.000

0.00

1045 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

2,400.00000 0.000.000

0.00

1050 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

1.000

EACH

575.00000 0.000.000

0.00

1055 *Locate Monuments 0.000

0.000

629-01110  
 

8.000

HOUR

125.00000 0.000.000

0.00

1060 *Flagging 4,008.500

1,165.000

630-00000  
 

5,173.500

HOUR

21.21000 109,729.945,173.500

24,709.65

1065 *Uniformed Traffic Control 70.750

444.000

630-00003  
 

514.750

HOUR

70.70000 36,392.82514.750

31,390.80

1070 *Traffic Control Inspection 66.000

6.000

630-00007  
 

90.000

DAY 

70.70000 5,090.4072.000

424.20

1075 *Traffic Control Management 198.000

29.000

630-00012  
 

240.000

DAY 

479.75000 108,903.25227.000

13,912.75

1080 *Traffic Control Vehicle 23.500

0.000

630-00025  
 

50.000

HOUR

22.22000 522.1723.500

0.00

1085 *Rolling Roadblock 1.000

0.000

630-00027  
 

2.000

DAY 

3,030.00000 3,030.001.000

0.00

1090 *Flashing Beacon (Portable) 5.000

0.000

630-80001  
 

10.000

EACH

909.00000 4,545.005.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1095 *Barricade (Type 3 M-A) (Temporary) 4.500

13.000

630-80335  
 

35.000

EACH

40.40000 707.0017.500

525.20

1100 *Construction Traffic Sign (Panel Size A) 137.000

0.000

630-80341  
 

274.000

EACH

20.20000 2,767.40137.000

0.00

1105 *Construction Traffic Sign (Panel Size B) 104.500

0.000

630-80342  
 

209.000

EACH

30.30000 3,166.35104.500

0.00

1110 *Construction Traffic Sign (Panel Size C) 10.500

0.000

630-80343  
 

21.000

EACH

35.35000 371.1810.500

0.00

1115 *Construction Traffic Sign (Special) 301.500

0.000

630-80344  
 

603.000

SF  

19.19000 5,785.79301.500

0.00

1120 *Portable Message Sign Panel 7.000

0.000

630-80355  
 

14.000

EACH

6,262.00000 43,834.007.000

0.00

1125 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

8.000

EACH

909.00000 3,636.004.000

0.00

1130 *Drum Channelizing Device 357.000

0.000

630-80360  
 

714.000

EACH

28.28000 10,095.96357.000

0.00

1135 *Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

20.000

EACH

28.28000 282.8010.000

0.00

1140 *Drum Channelizing Device (With Light) (Steady Burn) 10.000

0.000

630-80364  
 

20.000

EACH

28.28000 282.8010.000

0.00

1145 Concrete Barrier (Temporary) 3,156.000

0.000

630-80370  
 

6,312.000

LF  

28.05014 88,526.243,156.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1150 *Traffic Cone 388.500

0.000

630-80380  
 

777.000

EACH

5.05000 1,961.93388.500

0.00

1155 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

2.000

DAY 

959.50000 0.000.000

0.00

1160 *Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

3.000

EACH

3,000.00000 4,500.001.500

0.00

1165 *Mobile Attenuator 1.000

0.000

630-85020  
 

2.000

EACH

23,230.00000 23,230.001.000

0.00

1170 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

38,046.00000 38,046.001.000

0.00

1175 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1180 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1185 F/A Fuel Cost Adjustment 311.290

406.920

700-70016  
 

900.000

F A 

1.00000 718.21718.210

406.92

1190 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

1195 F/A Asphalt Cement Cost Adjustment 0.000

1,658.940

700-70019  
 

3,000.000

F A 

1.00000 1,658.941,658.940

1,658.94

1200 F/A On-The-Job Trainee 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 18149-BID    ESTIMATE RUN 09/16/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1205 F/A Concrete Pavement Grinding 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1210 F/A Interchange Closure Coordination and PI 4,000.000

10,023.110

700-70035  
 

14,023.110

F A 

1.00000 14,023.1114,023.110

10,023.11

1215 Forced Accounts CMGC Fee (9%) 897,029.110

357,711.530

700-70036  
 

1,478,566.680

F A 

1.00000 1,254,740.641,254,740.640

357,711.53

1220 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

1225 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1230 CMGC Overrun Pool 0.000

0.000

700-71000  
 

20,000.000

F A 

1.00000 0.000.000

0.00

1235 CMGC Shared Rist Contig. Pool 0.000

0.000

700-71001  
 

56,000.000

F A 

1.00000 0.000.000

0.00

1245 F/A Noise Mitigation 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1250 F/A Contractor Indirects (Per GMP Negotiat) 1,659,468.130

402,095.740

700-70034  
 

2,320,343.000

F A 

1.00000 2,061,563.872,061,563.870

402,095.74

1255 F/A Work Added after GMP #3 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1260 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

20,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1265 F/A Bridge Roll In-SPMT Standby Fee 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1530 Inlet Ty 16 (D) (5 Ft) Type 16 Double (5 foot) 1.000

0.000

604-16505  
 

1.000

EACH

4,717.50000 4,717.501.000

0.00

1535 15 In RCP (CIP) 15 inch RCP(CIP) 79.000

43.000

603-01155  
 

122.000

LF  

50.21460 6,126.18122.000

2,159.23

1540 F/A On-The-Job Trainee 2,584.000

0.000

700-70021  
 

2,584.000

HOUR

2.00000 5,168.002,584.000

0.00

1545 Inlet Ty 16 (10 Ft) 1.000

1.000

604-16010  
 

2.000

EACH

5,313.43000 10,626.862.000

5,313.43

1555 F/A 1,943.520

0.000

700-70034  
 

1,943.520

F A 

1.00000 1,943.521,943.520

0.00

1560 F/A 2,492.910

0.000

700-70034  
 

2,492.910

F A 

1.00000 2,492.912,492.910

0.00

1565 F/A 2,641.420

0.000

700-70034  
 

2,641.420

F A 

1.00000 2,641.422,641.420

0.00

1570 Pvmt Mkg Paint (WS) 969.000

0.000

627-30105  
 

969.000

SF  

6.06000 5,872.14969.000

0.00

1580 Added Item (Lump Sum)/ Temporary Pedestrian Signal 0.000

0.000

900-00014  
 

0.000

L S 

13,445.97000 0.000.000

0.00

1585 Traffic Sig Equip HAWK System 0.000

0.800

614-86710  
 

1.000

L S 

64,372.14000 51,497.710.800

51,497.71
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1590 Str Excav 21.000

0.000

206-00000  
 

21.000

CY  

31.07000 652.4721.000

0.00

1595 Str Bkfl (CL 1) 21.000

0.000

206-00100  
 

21.000

CY  

126.54000 2,657.3421.000

0.00

1600 Conc CL D (Wall) 7.000

0.000

601-03050  
 

7.000

CY  

1,789.68000 12,527.767.000

0.00

1605 Conc Pvmt (11-1/2 In) (Spec) 49.000

26.000

412-01155  
 

79.000

SY  

152.10000 11,407.5075.000

3,954.60

1610 Added Item (Hour)/ Impact Attenuator Temporary(Truck 
Mounted Attenuator)

37.000

0.000

900-00010  
 

37.000

HOUR

56.99000 2,108.6337.000

0.00

1615 F/A Denver Water Thrust Block Change 0.000

3,825.430

700-70034  
 

3,825.430

F A 

1.00000 3,825.433,825.430

3,825.43

1620 F/A Dewatering Costs 0.000

124,978.260

700-70034  
 

124,978.260

F A 

1.00000 124,978.26124,978.260

124,978.26

1625 Conc CL D (Wall) (Spec) Roundabout Walls 0.000

44.000

601-03055  
 

106.000

CY  

1,078.88000 47,470.7244.000

47,470.72

1630 Str Conc Stain (Special) Wall Lettering Stain 0.000

0.000

601-13001  
 

2.000

SY  

525.00000 0.000.000

0.00

1635 Struct Conc Coating (Anti-Graf) 0.000

0.000

601-40302  
 

3,614.000

SF  

2.25000 0.000.000

0.00

1640 Added Item (Square Foot)/ Grouted Rubble Slope and 
Ditch Paving(4 Inch)

0.000

0.000

900-00021  
 

13,447.000

SF  

16.79000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1645 Added Item (Square Foot)/ Grouted Rubble Slope and 
Ditch Paving(6 Inch)

0.000

0.000

900-00021  
 

8,229.000

SF  

18.84000 0.000.000

0.00

1650 Conc Pvmt (8 In) (Spec) Black Truck Apron 0.000

698.000

412-00801  
 

737.000

SY  

132.65000 92,589.70698.000

92,589.70

1655 C and G Ty 2 (Spec) Fire truck Access( 4 inch) 0.000

17.000

609-21900  
 

17.000

LF  

18.58000 315.8617.000

315.86

1660 Curb Ty 4 M Reinforced curb 0.000

34.000

609-40011  
 

41.000

LF  

79.06000 2,688.0434.000

2,688.04

1665 Added Item (Dollar)/ Additional Testing 0.000

0.000

900-00006  
 

1,644.000

DOL 

1.00000 0.000.000

0.00

1670 Added Item (Dollar)/ Additional Overhead 0.000

25,298.000

900-00006  
 

101,193.000

DOL 

1.00000 25,298.0025,298.000

25,298.00

1675 F/A Abandoned Vault 0.000

1,187.540

700-70034  
 

1,187.540

F A 

1.00000 1,187.541,187.540

1,187.54

1680 F/A Waterline Tie-In 0.000

3,147.220

700-70034  
 

3,147.220

F A 

1.00000 3,147.223,147.220

3,147.22

1690 F/A Contaminated Soil 0.000

6,264.490

700-70037  
 

6,264.490

F A 

1.00000 6,264.496,264.490

6,264.49

1700 Added Item (Hour)/ 0.000

30.000

900-00010  
 

30.000

HOUR

100.00000 3,000.0030.000

3,000.00

CAT 7,581,410.851,949,641.019,723,302.71CURRENT AMT0250 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1270 Removal of Slope and Ditch Paving 952.000

0.000

202-00026  
 

952.000

SY  

13.28208 12,644.54952.000

0.00

1275 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

248,587.49520 248,587.501.000

0.00

1280 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000

LF  

30.33079 0.000.000

0.00

1285 Structure Excavation 4,295.000

0.000

206-00000  
 

4,295.000

CY  

34.48418 148,109.554,295.000

0.00

1290 Structure Backfill (Flow-Fill) 545.000

2,477.000

206-00065  
 

3,022.000

CY  

90.28532 272,842.243,022.000

223,636.74

1295 Structure Backfill (Class 2) 59.000

2,253.000

206-00200  
 

2,312.000

CY  

26.28241 60,764.932,312.000

59,214.27

1300 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

90,874.43284 90,874.431.000

0.00

1305 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

65,689.49057 65,689.491.000

0.00

1310 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

31,659.47613 31,659.481.000

0.00

1315 *Drilled Caisson (30 Inch) 451.400

0.000

503-00030  
 

451.400

LF  

188.31834 85,006.90451.400

0.00

1320 *Drilled Caisson (42 Inch) 1,023.000

0.000

503-00042  
 

1,023.000

LF  

308.42882 315,522.681,023.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1325 Geogrid Reinforcement 5,172.000

0.000

506-01020  
 

5,172.000

SY  

2.69123 13,919.045,172.000

0.00

1330 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

179.000

CY  

549.59391 0.000.000

0.00

1335 Bearing Device (Type I) 23.000

0.000

512-00101  
 

23.000

EACH

1,219.65357 28,052.0323.000

0.00

1340 Bridge Drain (Special) 2.000

2.000

513-00690  
 

4.000

EACH

1,951.78460 7,807.144.000

3,903.57

1345 Bridge Expansion Device (0-4 Inch) 99.000

99.000

518-01004  
 

198.000

LF  

222.65138 44,084.97198.000

22,042.49

1350 *Thin Bonded Epoxy Overlay 0.000

1,109.000

519-03000  
 

1,109.000

SY  

37.82905 41,952.421,109.000

41,952.42

1355 *Concrete Class D (Bridge) 1,140.000

275.000

601-03040  
 

1,417.000

CY  

454.17601 642,659.051,415.000

124,898.40

1360 Concrete Class D (Wall) 81.120

42.880

601-03050  
 

125.000

CY  

664.41274 82,387.18124.000

28,490.02

1365 Concrete Class S40 0.000

0.000

601-05045  
 

0.000

CY  

1,297.07158 0.000.000

0.00

1370 *Structural Concrete Stain 1,665.000

501.000

601-40400  
 

2,498.000

SY  

9.45000 20,468.702,166.000

4,734.45

1375 *Reinforcing Steel 158,438.000

-1,384.000

602-00000  
 

158,438.000

LB  

0.75624 118,770.52157,054.000

-1,046.64
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1380 *Reinforcing Steel (Epoxy Coated) 270,901.000

63,808.000

602-00020  
 

385,203.000

LB  

0.89390 299,196.38334,709.000

57,037.97

1385 *Manhole Special (10 Foot) 0.000

1.000

604-39010  
 

1.000

EACH

23,561.47980 23,561.481.000

23,561.48

1390 *6 Inch Perforated Pipe Underdrain 112.000

0.000

605-00060  
 

215.000

LF  

27.96840 3,132.46112.000

0.00

1395 *Bridge Rail Type 10M (Special) 0.000

438.000

606-11032  
 

438.000

LF  

192.17921 84,174.49438.000

84,174.49

1400 *Fence (Special) 324.000

95.000

607-11530  
 

432.000

LF  

194.82925 81,633.46419.000

18,508.78

1405 *2 Inch Electrical Conduit 672.000

200.000

613-00200  
 

1,012.000

LF  

7.14000 6,226.08872.000

1,428.00

1410 *3 Inch Electrical Conduit 336.000

100.000

613-00300  
 

506.000

LF  

5.10000 2,223.60436.000

510.00

1415 *Prestressing Steel Bar 2,473.000

0.000

618-00000  
 

2,473.000

LB  

2.59219 6,410.492,473.000

0.00

1420 *Prestressing Steel Strand 4,437.000

0.000

618-00002  
 

4,734.000

MKFT

69.62567 308,929.104,437.000

0.00

1425 Temporary Abutment 0.000

0.000

621-00520  
 

0.000

LS  

264,934.52380 0.000.000

0.00

1430 *Move Bridge (Roll) 1.000

0.000

631-20020  
 

1.000

L S 

1,077,143.61500 1,077,143.621.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1515 *Concrete Class S40 Change Order 4 1,042.500

0.000

601-05045  
 

1,062.000

CY  

944.99340 985,155.621,042.500

0.00

1520 *Added Item (Lump Sum)/ Change Order 4 0.960

0.040

900-00014  
 

1.000

L S 

907,481.77000 907,481.771.000

36,299.27

1525 Added Item (Square Foot)/ Additional Shoring 820.000

0.000

900-00021  
 

820.000

SF  

22.31000 18,294.20820.000

0.00

1550 Shotcrete 203.000

0.000

641-10000  
 

203.000

SY  

109.80000 22,289.40203.000

0.00

1575 Added Item (Lump Sum)/ Rubbed Concrete Finish 1.000

0.000

900-00014  
 

1.000

L S 

9,904.00000 9,904.001.000

0.00

1685 Added Item (Dollar)/ Lien for Ready Mixed Concrete -32,784.250

0.000

900-00006  
 

0.000

DOL 

1.00000 -32,784.25-32,784.250

0.00

1695 Added Item (Dollar)/ 0.000

-933.890

900-00006  
 

0.000

DOL 

1.00000 -933.89-933.890

-933.89

CAT 6,133,840.80728,411.826,362,705.95CURRENT AMT0350 $ $ $

CAT NO0351 E-16-YZ  PED STRUCTURE BE 

1435 Structure Excavation 760.000

0.000

206-00000  
 

760.000

CY  

34.48418 26,207.98760.000

0.00

1440 Structure Backfill (Class 1) 554.000

0.000

206-00100  
 

554.000

CY  

27.90491 15,459.32554.000

0.00

1445 *Drilled Caisson (30 Inch) 293.000

0.000

503-00030  
 

293.000

LF  

188.31834 55,177.27293.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0351 E-16-YZ  PED STRUCTURE BE 

1450 *Drilled Caisson (36 Inch) 154.000

0.000

503-00036  
 

154.000

LF  

239.31054 36,853.82154.000

0.00

1455 Bridge Drain (Special) 0.000

1.000

513-00690  
 

1.000

EACH

1,951.78460 1,951.781.000

1,951.78

1460 Bridge Compression Joint Sealer 20.000

0.000

518-00000  
 

20.000

LF  

244.46969 4,889.3920.000

0.00

1465 Concrete Class D 0.000

16.000

601-03000  
 

16.000

CY  

259.16443 4,146.6316.000

4,146.63

1470 Concrete Class D (Bridge) 283.000

0.000

601-03040  
 

283.000

CY  

454.17601 128,531.81283.000

0.00

1475 Structural Concrete Stain 0.000

190.000

601-40400  
 

211.000

SY  

9.45000 1,795.50190.000

1,795.50

1480 *Reinforcing Steel 7,120.000

0.000

602-00000  
 

7,120.000

LB  

0.75624 5,384.437,120.000

0.00

1485 Reinforcing Steel (Epoxy Coated) 22,588.000

0.000

602-00020  
 

22,588.000

LB  

0.89390 20,191.4122,588.000

0.00

1490 Bridge Girder and Deck Unit 1.000

0.000

628-00001  
 

1.000

EACH

49,625.12750 49,625.131.000

0.00

CAT 350,214.477,893.91350,412.92CURRENT AMT0351 $ $ $

CAT NO0450 CE BID ITEMS BE 

1495 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

49,657.00000 49,657.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:04:52

CUMULATIVE
AMOUNT

CAT NO0450 CE BID ITEMS BE 

1500 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

22,689.00000 22,689.001.000

0.00

1505 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

930.00000 1,860.002.000

0.00

CAT 74,206.000.0074,206.00CURRENT AMT0450 $ $ $

$15,418,100.492,686,684.07$18,257,424.73$CURRENT AMTPROJECT TOTAL


